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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
RESCIND APPROVAL OF SUPPLEMENTAL AGREEMENT AND

AWARD ARCHITECT/ENGINEER SERVICES AGREEMENT
FOR THE MARTIN LUTHER KING, JR. MEDICAL CENTER

CAPITAL PROJECT NOS. 88945 AND 70947
(SECOND DISTRICT) (3 VOTES)

SUBJECT

These actions are to rescind the previous approval of a supplemental agreement with HMC
Architects, and to award a new agreement with HMC Architects to provide complete design
services, including preparation of plans and specifications, for the Inpatient Tower
Renovation and to prepare scoping documents for the new Multiservice Ambulatory Care
Center/Ancillary Building project at Martin Luther King, Jr. Medical Center, to be funded
through long-term Build America Bonds, Recovery Zone Economic Development Bonds,
and/or exempt lease revenue bonds.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Rescind your Board's earlier approval of Supplemental Agreement 11 to
Contract PW-12826 with HMC Architects, to provide complete design services,
including preparation of plans and specifications, for the Inpatient Tower
Renovation project, Capital Project 88945, and to prepare scoping documents
for the new Multiservice Ambulatory Care Center/Ancillary Building project,
Capital Project 70947, for an aggregate, not-to-exceed amount of $17,612,500.

"To Enrich Lives Through Effective And Caring Service"
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2. Award and authorize the Director of Public Works to execute an agreement
with HMC Architects, to provide complete design services, including
preparation of plans and specifications, for the Inpatient Tower Renovation
project, Capital Project 88945, and to prepare scoping documents for the new
Multiservice Ambulatory Care Center/Ancillary Building project, Capital Project
70947, for an aggregate, not-to-exceed amount of $18,950,000.

3. Authorize the Director of Public Works to proceed with commencing design of
the Inpatient Tower Renovation project and the new Multiservice Ambulatory Care
Center/Ancillary Building project at Martin Luther King, Jr. Medical Center.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow the Director of Public Works to execute
an architect/engineer (AlE) design services agreement with HMC Architects (HMC) for
the Inpatient Tower Renovation and the new Multiservice Ambulatory Care
Center/Ancillary (MACC/Ancillary) Building projects, and proceed with design of both
projects.

Backqround

The Inpatient Tower projects entail renovation of the existing 194,000 square-foot
Inpatient Tower building to house approximately 120 patient beds and other essential
hospital services, such as inpatient pharmacy, radiology, and operating rooms. Several
other existing buildings on the campus will be renovated and/or converted to provide
various administrative and support services for the new hospitaL. The project also
includes make-ready work, which involves interior renovation to existing buildings and
relocating existing functions.

The new MACC/Ancillary Building project consists of a new building, approximately
130,000 square feet, to house an ambulatory surgical center, clinical, kitchen, cafeteria,
and other support services. Several other existing buildings on the campus will be
renovated to provide administrative and support services for the new MACC/Ancillary
building.

On August 18, 2009, your Board approved and authorized the Director of Public Works
to execute a supplemental agreement with HMC to provide complete design services,
including preparation of plans and specifications, for the Inpatient Tower Renovation
project, and to prepare scoping documents for the MACC/ Ancillary project at Martin
Luther King, Jr. (MLK) Medical Center. After further review of the selection process by
which HMC was originally hired, it was concluded that the scope of services described
in the original solicitation process was not broad enough to support the amendment of
the HMC contract to include the design of the new facilities.



The Honorable Board of Supervisors
November 3, 2009
Page 3

Therefore, Public Works did not proceed with execution of the supplemental agreement,
and instead conducted a new selection process, which has now been completed. In
returning to your Board to recommend that a contract be awarded based on the new
solicitation process, we also recommend, as an administrative matter, that your Board's
earlier approval of the supplemental agreement with HMC be rescinded.

New Solicitation and Recommended Contract

In connection with the new solicitation process, on August 27, 2009, the Department of
Public Works (Public Works) issued a Request for Proposal for design services to 13
firms selected by the Architectural Evaluation Board. As described in more detail below,
as part of the qualifications-based selection process, HMC was selected as the firm
most qualified to provide the design of these two projects. HMC has provided a fee
proposal, and it is recommended that your Board award a contract to HMC for the two
projects for an aggregate amount not to exceed $18,950,000.

The increase in fee from the previously awarded and now rescinded contract reflects
the aggressive schedule that is required to meet the financing deadlines under the
American Recovery and Reinvestment Act (ARRA). Under the ARRA, issuance of
Recovery Zone Bonds, which will be proposed to finance the projects, must be
completed by December 31, 2010. To meet this deadline, all three of the firms that
were interviewed recommended the:

. development of multiple design and bid packages to facilitate concurrent plan
check activities;

. use of laser-scanning building investigation technology to minimize unforeseen

conditions; and

. implementation of Building Information Modeling (BIM) technology to resolve

design conflicts prior to construction and minimize change orders. BIM software
allows the AlE to design the building systems three-dimensionally and facilitates
fabrication of structural, mechanical, electrical and plumbing elements.

The incorporation of these methods resulted in an increase in the design fee from the
previously awarded and now rescinded contract. Upon your Board's approval of the
recommended actions, Public Works wil execute an AlE design services agreement
with HMC to prepare plans and specifications, obtain jurisdictional agency approval, and
provide construction administration services for the Inpatient Tower Renovation project
and to prepare scoping documents for the new MACC/Ancillary Building project. For
both projects, HMC has agreed to perform all AlE design and associated services for a
not-to-exceed fee of $18,950,000.
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Request to Commence Design Activities

On September 10, 2009, the Chief Executive Office reported to your Board on the
action steps required to ensure the design of the MACC/ Ancillary project is completed in
time for the County to meet the ARRA financing requirements. Upon your Board's
approval of the recommended actions, Public Works will authorize the selected
architectural/engineering firm to proceed with preparation of the scoping documents for
the MACC/Ancillary project in order to secure the funding and meet the bond financing
deadline of December 30, 2010. Details of the recommended schedule adjustments are
provided in Attachment A.

During the solicitation process, the three AlE firms that were short-listed expressed
concerns during oral interviews over the proposed project schedule. Specifically, there
was concern that if the County waited until the University of California's Board of
Regents (UC) meeting in mid-November to proceed with commencement of design
work, the selected AlE firm would not be able to mobiliz'e. until December, thereby

putting further pressure on an already aggressive schedule. Accordingly, it is
recommended that Public Works authorize HMC to proceed immediately with design of
the Inpatient Tower Renovation project and develop the scoping documents for the
MACC/Ancillary project.

In the event the UC agreement is not consummated in November 2009, we can halt
design activities with minimal cost exposure. The extra month we gain by beginning
November 3, 2009, however, could determine if we meet ARRA financing deadline and
save and are able to gain the $56 million in Federal reimbursement of interest cost on
the MACC.

Sustainable Desiqn Proqram

The projects will support your Board's Policy for Green Building/Sustainable Design

Program and include sustainable design features compliant with the United States
Green Building Council Leadership in Energy and Environmental Design for new

building construction, including but not limited to, water and energy conservation
features, low-emitting building materials, and indoor environmental quality. For
renovated buildings, Public Works will work with HMC to include sustainable design
features by replacing and/or upgrading the mechanical, electrical, and plumbing
systems to optimize energy efficiency, use of recycled and low-emitting materials and
alternative transportation features, such as bike racks.
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Implementation of Strateqic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) and Children, Family, and Adult Well-Being (Goal 2) by investing in public
health infrastructure to enhance the safety of the patients and staff and improving
patient care with a new hospital and MACC/Ancillary. Completion of these projects will
provide much needed improvements to the facility for the residents of the County.

FISCAL IMPACT/FINANCING

The Inpatient Tower Renovation project is estimated to cost $208,500,000, including
$11,465,000 for the make-ready and $197,035,000 for renovation of the existing facility.
The MACC/Ancillary Building project is estimated to cost $145,300,000. The combined
cost for both projects is estimated at $353,800,000. The Project Schedule and Budget
Summaries are included in Attachment A.

HMC has agreed to perform all architectural engineering design services, including
basic, additional, optional, and reimbursable services, for a not-to-exceed amount of
$18,950,000.

The projects costs will be financed through the issuance of long-term Build America

Bonds, Recovery Zone Economic Developments Bonds, and/or tax-exempt lease
revenue bonds.

The County is authorized to issue Build America Bonds and Recovery Zone Economic
Development Bonds under ARRA which offer Federal reimbursement of 45 percent and
35 percent respectively, of the interest costs on the bonds. . The par amount of each
bond type to be issued will be based on market conditions and discussions with the
Treasurer and Tax Collector.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

As required by your Board, the project budget allocates one percent of the construction
costs to the Civic Art Fund per your Board's Civic Art Policy, adopted on December 7,
2004, and subsequently amended on November 18, 2008.

The agreement will be in the form previously reviewed and approved as to form by
County CounseL. The recommended contract was solicited on an open competitive
basis and is in accordance with applicable Federal, State, and County requirements.

The proposed architectura.l/engineering agreement contains terms and conditions
supporting your Board's ordinances, policies, and programs, including but not limited to:
County's Greater Avenues for Independence and General Relief Opportunities for Work
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Programs (GAIN/GROW), Board Policy No. 5.050; Contract Language to Assist in
Placement of Displaced County Workers, Board Policy No. 5.110; Reporting of
Improper Solicitations, Board Policy No. 5.060; Notice to Contract Employees of

Newborn Abandonment Law (Safely Surrendered Baby Law), Board Policy No. 5.135;
Contractor Employee Jury Service Program, Los Angeles County Code, Chapter 2.203;
Notice to Employees Regarding the Faderal Earned Income Credit (Federal Income Tax
Law, Internal Revenue Service Notice 1015); Contractor Responsibility and Debarment,
Los Angeles County Code, Chapter 2.202; and the Los Angeles County's Child Support
Compliance Program, Los Angeles County Code, Chapter 2.200; and the standard
Board-directed clauses that provide for contract termination or renegotiation.

ENVIRONMENTAL DOCUMENTATION

Approval of the recommended actions will have no environmental impact. In August
2009, your Board found the Inpatient Tower Renovation project to be categorically
exempt from the California Environmental Quality Act (CEQA).

We will return to your Board to consider certification of an El)vironmentallmpact Report
(EIR) for the new MACC/Ancillary Building project, at such time as approval of the
project is required.

CONTRACTING PROCESS

On August 24, 2009, the Architectural Engineering Board provided a list of 13 firms
qualified to propose for the design of the Inpatient Tower Renovation and the new
MACC/Ancillary Building projects. On August 27, 2009, Public Works issued a Request
for Proposals (RFP). Proposals were received on September 23,2009. The proposals
were evaluated by an evaluation committee consisting of representatives from the Chief
Executive Office, Health Services, and Public Works. Seven firms responded, and after
evaluation of the written proposals, the three highest-ranking firms, HDR, Inc., HMC,
and HOK Architects, were invited to give oral presentations to the evaluation committee
on October 7,2009.

After scoring the proposing AlE firms on the basis of their relative qualifications to
perform the subject scope of services, HMC was determined to be the most highly
qualified, and is being recommended to provide complete AlE design services, including
preparation of plans and specifications, for the Inpatient Tower Renovation project and
to provide scoping AlE services for the new MACC/Ancillary Building project at MLK
Medical Center. This recommendation is based on the overall quality and
responsiveness of the proposal, competency, health facility design services expertise,
experience, qualifications of proposed staff, and project-specific work plans.
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HMC's Community Business Enterprise participation is at approximately 39 percent
and their three-year contracting history with the County are on fie with Public Works.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The award of the AlE services agreement will have no impact to the current operations
of the existing MACC. Public Works will work with Health Services' staff to identify
operational impacts and develop specific construction strategies to minimize impacts to
patient care and the facility during construction. The existing MACC will remain fully
operational throughout construction of the Inpatient Tower Renovation and the work will
be implemented in phases in order to reduce disruption to the current outpatient
services.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital
Projects Division; and Public Works, Project Management Division i.

ully submitted,~'b
WILLIAM T FUJIOKA
Chief Executive Officer

WTJ:GF:SK
DJT:SW:zu

Attachment

c: County Counsel
Department of Health Services (Capital Projects Division)
Department of Public Social Services (GAIN/GROW Program)
Office of Affirmative Action Compliance
Treasurer and Tax Collector

K:\2009 Word Chron\FAM\Capital Projects\Award MLKAE-Hospital and MACC1 110309.doc



ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:
RESCIND SUPPLEMENTAL AGREEMENT AND

AWARD ARCHITECT/ENGINEER SERVICES AGREEMENT
FOR THE MARTIN LUTHER KING, JR. MEDICAL CENTER

Project Activity

PROPOSED PROJECT SCHEDULE Ca ital Pro'ect 88945
Board Approved

Com letion Dates

i.

Make-Readv
Programming
Design
Jurisdictional Agency Approval
Construction Bid and Award (JOC)
Construction

Substantial Completion
Acce tance

Inpatient Tower Renovation and Support Space
Programming
Design
Jurisdictional Agency Approval
Construction Bid and Award (D-B-B)
Construction

Substantial Completion
Acceptance
Buildin Occu anc

II. PROPOSED PROJECT SCHEDULE

Project Activity

Environmental 1m act Re ort
New Macc/Ancillarv and Support Space

Programming
Scoping Design

Award Design-Build
Jurisdictional Agency Approval
Construction Bid and Award (D-B)
Construction

Substantial Completion
Acceptance
Building Occupancy

08/30/2009
11/13/2009
02/26/2010
04/30/201 0

07/30/2010
09/30/2010

08/30/2009
06/30/2010
09/30/201 0
09/30/2010

06/12/2012
08/31/2012
10/31/2012

08/30/2009
06/30/201 0
12/31/2010

By Design Builder
N/A

03/29/2013
09/30/2013
12/31/2013

Revised
Com letion Dates

09/18/2009
09/01/2010
11/31/201 0
01/31/2011

04/28/2011
06/28/2011

09/18/2009
03/31/2011
06/31/2011
06/31/2011

03/14/2013
OS/28/2013
07/30/2013

Revised
Com letion Dates

10/31/2010

09/18/2009
07/31/2010
01/31/2011

By Design Builder
N/A

04/30/2013
10/30/2013
01/30/2014
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II. INPATIENT TOWER RENOVATION AND MAKE-READY (Capital Project 88"945)
Budget Category Board hnpact of Current Project

Approved this Action Budget
BudClet

Land Acquisition Subtotal .$ 0 $ 0 $ 0

Construction
Low Bid Construction Contract $137,600,000 $ 0 $ 137,60q,000
Job Order Contract 8,300.000 0 8,300,000
Change Orders 21,200.000 0 21,200,000
Departmental Crafts 0 0 0
Construction Consultants 0 0 0
Telecomm Equip - Affixed to Building 0 0 0
Civic Arts 0 0 0

Subtotai $167,100,000 $ 0 $ 167,100,000
Proqramminq/ Development Subtotal $ 0 $ 0 $ 0
Plans and Specifications

ArchitecVEngineer Fee $14,000,000 $1,628,000 $15.628,000
Design Contingency 1 ,500,000 0 1.500,000

Subtotal $15,500,000 $1.628.000 $17,128,000
Consultant Services

.

Site Planning $ 0 $ 0 $ 0
Hazardous Materials 150,000 0 150,000
Geotech/Soils Report and Soils Testing 200.000 0 200,000
Material Testing 550.000 0 550,000
Cost Estimating 200,000 0 200,000
Inspection Services 1,500,000 0 1,500,000
Topographic Surveys 0 0 0
Construction Management 8,200,000 (1,000,000) 7,200,000
Construction Administration 0 0 0
Environmental 0 0 0
Move Management (Move Manager Only) 200,000 0 200,000
Equipment Planning 0 0 0
ContracVChange Order 0 0 0

Subtotal $11,000,000 ($1,000,000) $ 10,000,000

Miscellaneous Expenditures Subtotal $300,000 $ 0 $300,000
Jurisdictional Review/Plan Check/Permit Subtotal $2,900,000 $ 0 $2,900,000
County Services

Code Compliance Inspection $ 250,000 $ 0 $ 250,000
Quality Control Inspection 250,000 0 250,000
Design Review 200,000 0 200,000
Design Services 0 0 0
Contract Administration 500,000 0 500,000
Project Management 2,800,000 0 2,800,000
Project Management Support Services 4,800,000 (628,000) 4,172,000
ISD Job Order Contract Management 0 0 0
DPW Job Order Contract Management 200,000 0 200,000
ISD ITS Communications 1,100,000 0 1,100,000
Project Technical Support 1,400,000 0 1,400,000
Office of Affirmative Action 200,000 0 200,000
County Counsel 0 0 0
Other - GMED 0 0 0
Contract Management - LWHP 0 0 0

Subtotal $ 11,700,000 ($628,006) $ 11,072,000

TOT AL $208,500,000 $ 0 $208,500,000
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IV. NEW MACC/ANCILLARY (C.P. 70947)
Board Impact of Current Project

Budget Category Approved
Budget this Action Budget

Land Acquisition Subtotal $ 0 $ 0 $ 0
Construction

Design-Build Construction Contract $110,200,000 $ 0 $110,200,000
Job Order Contract 1 ,000,000 0 1,000,000
Change Orders 10,300,000 0 10,300,000
Departmental Crafts 0 0 0
Construction Consultants 0 0 0
Telecomm Equip. Affixed to Building 0 0 0
Civic Arts 1,000.000 0 1.000,000

Subtotal $122,500,000 $ 0 $122,500,000
Proqramminq/ Development Subtotal $ 0 $ 0 $ 0
Plans and Specifications
Architect/Engineer Fee $3,700,000 $(378,000) $3,322,000
Design Contingency 800,000 378.000 1.178,000

Subtotal $4,500,000 $ 0 $4,500,000
Consultant Services

Site Planning $ 0 $ 0 $ 0
Hazardous Materials 150,000 0 150,000
Geotech/Soils Report and Soils Testing 200,000 0 200,000
Material Testing 1 ,500,000 0 1,500,000
Cost Estimating 50,000 0 50,000
Inspection Services 500,000 0 500,000
Topographic Surveys 0 0 0
Construction Management 4,100,000 0 4,100,000
Construction Administration 0 0 0
Environmental 700,000 0 700,000
Move Management (Move Manager Only) 100,000 0 100,000
Equipment Planning 0 0 0
Contract/Change Order 0 0 0

Subtotal $7,300,000 $ 0 $7,300,000
Miscellaneous Expenditures Subtotal $ 250,000 $ 0 $ 250,000

Jurisdictional Review/Plan Check/Permit Subtotal $ 600,000 $ 0 $ 600,000

County Services
Code Compliance Inspection $1,000,000 $ 0 $1,000,000
Quality Control Inspection 500,000 0 500,000
Design Review 200,000 0 200,000
Design Services 0 0 0
Contract Administration 300,000 0 300,000
Project Management 2,500,000 0 2,500,000
Project Management Support Services 3,600,000 0 3,600,000
iSO Job Order Contract Management 0 0 0
DPW Job Order Contract Management 100,000 0 100,000
ISO ITS Communications 700,000 0 700,000
Project Technical Support 1,100,000 0 1,100,000
Office of Affirmative Action 150,000 0 150,000
County Counsel 0 0 0
Other - GMED 0 0 0
Contract Management - LWHP 0 0 0

Subtotal $10,150,000 $ 0 $ 10,150,000

TOT AL $145,300,000 $ 0 $145,300,000




